#### SCHEDULE

LIBRARY MASTER PLAN START March 15, 2021

## MONTH 1 (March 15 - April 14)

# Kickoff Workshop #1 (April 7)

Virtual Meeting with Library Committee Establish Guiding Principles Develop Community Surveys Discuss Funding Allocation Sources

# **Existing Conditions Analysis**

Library Background Materials Existing Facility Assessment Analyze Neighborhood Context

#### Benchmarking

**Establish and Research Peer Precedents** 

# MONTH 2

(April 15 - May 14)

# Benchmarking

**Document Comparative Data** 

# Existing Conditions Analysis Library Background Materials

# Space Programming

Existing and New Program Uses Options for Expansion

#### **Conceptual Design**

Initial Concepts

# MONTH 3

(May 15 - June 14)

#### Workshop #2 (May 19)

Meeting with Library Committee and Community (Virtual/ In-person) Results of Community Surveys Coordinate Community Funding Recommendations

#### Space Programming

**Program Options with Cost Estimates** 

#### **Conceptual Design**

Design Options to Match Program

#### MONTH 4

(June 15 - July 14)

#### Workshop #3 (June 23)

Meeting with Library Committee and Community (Virtual/ In-person) Present Program and Design Options Gather Commitments from Sources of Financial Support

#### **Space Programming**

Final Option(s) with Cost Estimates

# **Conceptual Design**

Final Concept Rendering(s)



#### LEGEND





# WORKSHOPS



# ANALYSIS



#### PROGRAM



## CONCEPT

